

October 31, 2008

### **Highlands Neighborhood Reconstruction**

As you are all well aware, the crews have paved the final layer of bituminous asphalt on the project.

Sometime in the middle of next week the contractors will be in to saw cut and seal the new roadway surface. This is done to control future cracking in the new roadway surface. There should be very little delays in traffic, as all streets will be open to traffic while crews perform their work.

Xcel Energy was onsite yesterday to power up the lighting system. However, crews have discovered a manufacturing error inside the cobra head lights. Unfortunately, there will be no lights on for trick-or-treaters tonight. Manufacturers are sending out new heads for crews to replace the ones currently installed. Crews have said that the lighting issue should be resolved next week. Please understand that this issue could not have been caught until Xcel Energy had powered up the system, thus the delay in finding the manufactures error.

As always, please feel free to contact me if you have any questions. I can be reached in the office at 952-826-0444 or [akuznia@ci.edina.mn.us](mailto:akuznia@ci.edina.mn.us)

Thank you for your cooperation, patience, and understanding during this construction project.

Aaron Kuznia - Project Inspector / Project Manager, City of Edina