

# Construction Update No. 4

## Richmond Hills Neighborhood Reconstruction

### City of Edina Contract No. ENG 08-7

July 3, 2008

Richmond Hills Neighborhood Area Residents  
Edina, MN

During the past week, the contractor has completed or began the following work in the neighborhood.

- Completed curb and gutter throughout the entire neighborhood
- Completed connection of the water services on Pinewood Trail
- Began pouring driveways and aprons. Your driveway will be replaced with liked material; example, if you have an asphalt driveway, it will be replaced with asphalt up to the 3 feet concrete apron, after the street is paved. Aprons will be completed no later than Monday, July 7.

During the week of July 7, the contractor will begin or continue the following work:

- Preparation for paving the bituminous asphalt streets will begin Monday
- Paving of the streets will begin Thursday

**Just a reminder that a minimum of seven days curing time is needed for the concrete. Please keep in mind that you will not be able to access your driveway with vehicles for the duration of this period.**

One Monday July 7, the contractor would like all residents on Sherwood Rd, Edenmoor St and the section of Richwood Dr between Sherwood Rd and Edenmoor St, park on the southwest corner of the project. Then on Tuesday, we will have the rest of the residents either park in their driveways or park on the northeast section of the project.

Please remember, schedules are weather dependent and as always, please contact me if you have questions or comments regarding this project:

City of Edina Inspector Jeff Frahm, 952-826-0448 or [jfrahm@ci.edina.mn.us](mailto:jfrahm@ci.edina.mn.us)

Thanks for your continued cooperation and patience during construction.

Sincerely,

Jeff Frahm  
Project Inspector / Engineer Tech  
City of Edina