

**Construction Update No. 2**  
**Mirror Lakes Neighborhood Reconstruction**  
**City of Edina Contract No. ENG 09-6**

June 19, 2009

Mirror Lakes Neighborhood Reconstruction

Dear Resident:

The following is an update on the status of the street and utility improvements project for your neighborhood:

Centerpoint Energy has finished replacing the existing gas main under the roadway and has started on the gas service lines to your home. Remember that this is a private utility and the City of Edina has no authority to modify their schedule.

Valley Paving will begin the construction process on your neighborhood project Monday June 22<sup>nd</sup>. Their initial work will be reclaiming the existing roadways on Mirror Lakes Drive and Dundee Road. The contractor asks that if you live on either of these streets to please not park on the street during the day time hours until this work is complete.

Penn Contracting will begin to replace the fire hydrants on Dundee Road, Mirror Lakes Drive and Chantrey Road on Wednesday. This process will require a water system shutdown on your street. Please watch your front doors for orange tags that will contain information on the shut down process. These tags will be placed on your doors a day in advance of the shutdowns. Shutdowns will occur after 8:00 am, and crews will have the water back on as soon as possible.

If you currently have an irrigation system or a pet fence, it may get damaged during construction. If your system is damaged from construction, the contractor has a kit to plug the damaged area so the rest of your irrigation will still work. Once the curb and gutter has been installed, and the black dirt backfilled behind the new curb, we can begin the process of repairing the irrigation systems and pet fences. We will have your company fix the damage, and the City of Edina will take care of the bill for you. However, the City will only pay for these repairs on a one time basis.

During construction, you may encounter stakes in the boulevard areas. Please do not remove these stakes – the Contractor utilizes them to determine where and how to install the utilities.

Please remember, schedules are weather dependent and as always, please contact me if you have questions or comments regarding this project:

City of Edina Inspector Jeff Frahm, 952-826-0448 or [jfracm@ci.edina.mn.us](mailto:jfracm@ci.edina.mn.us)

Thanks for your continued cooperation and patience during construction.

Sincerely,

Jeff Frahm

Project Inspector / Engineer Tech  
City of Edina

G:\Engineering\Contract Numbers\2009\ENG 09-6 Mirror Lakes N'hood Recon\ADMIN\CORR\Construction Updates\2009-06-19 Construction Update 2 - Mirror Lakes.doc