



**Construction Update No. 6  
W. 70<sup>th</sup> Street (TH 100 to France Avenue) Reconstruction Project  
Contract No. ENG 10-3**

September 9, 2011

Dear Property Owner:

**Phases 1 and 2**

Phases 1 and 2, between France Avenue and West Shore Drive, is complete with the exception of some restoration work and the final wear course pavement. These segments are open to local traffic, however detour and closure signs are in place in an attempt to eliminate cut-thru traffic to TH 100.

This area is still considered a construction zone, please use care and caution when traveling between France Avenue and West Shore Drive. School is back in session, which means there will be children in the area walking to school or waiting for the bus.

**Phase 3**

**Utilities**

The contractor has completed the placement of the 30" trunk storm sewer line from West Shore Drive to TH 100. They have completed most of the lateral catch basin placement as well and will work throughout the week of September 12 to complete the storm sewer.

**Roadway Grading and Concrete Curb**

The contractor will begin to grade the roadway and place the aggregate surface beginning the middle of next week. It is anticipated they will begin placing curb and gutter on September 22 or 23.

**Normandale Road (South Frontage Road) Closure to 70<sup>th</sup> Street**

Due to the removals and utility work that needs to occur near TH 100 and 70<sup>th</sup> Street, the Normandale Road (South Frontage Road) has been closed to traffic. Please use West Shore Drive and Cornelia Drive to access the south neighborhood. A graphic showing the closure and detour can be found at the following link:

[http://www.ci.edina.mn.us/PDFs/EngineeringProjects/BA367\\_West70thStreet/Phase-3-Road-Closure-Map.pdf](http://www.ci.edina.mn.us/PDFs/EngineeringProjects/BA367_West70thStreet/Phase-3-Road-Closure-Map.pdf)

**City Hall**

4801 WEST 50TH STREET  
EDINA, MINNESOTA 55424-1394

[www.cityofedina.com](http://www.cityofedina.com)

**952-927-8861**

FAX 952-826-0390  
TTY 952-826-0379

**Detour**

We continue to encourage drivers to use TH-100, I-494, TH-62 (Crosstown) and France Avenue as much as possible during construction and avoid W. 70<sup>th</sup> Street and adjacent neighborhoods, if at all possible.

To view the posted detour, please click on the following link:  
[http://www.ci.edina.mn.us/PDFs/EngineeringProjects/ENG10-3\\_West70th/Project\\_Schedule\\_and\\_Detour.pdf](http://www.ci.edina.mn.us/PDFs/EngineeringProjects/ENG10-3_West70th/Project_Schedule_and_Detour.pdf)

**Safety**

Please remind your children to stay away from construction sites. Job site safety is our number one concern.

**Who to Contact with Questions and Concerns**

Andrew Plowman, WSB's Project Representative at 763-287-7149, [aplowman@wsbeng.com](mailto:aplowman@wsbeng.com), or on-site inspector, Blair Fowler, 612-245-7835.

Sincerely,



Andrew Plowman, PE  
Project Manager  
WSB & Associates, Inc.

cc: Wayne D. Houle, City of Edina  
Jack Sullivan, City of Edina